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Mr. Douglas R. Sherwood

Hanford Project Manager

U.S. Environmental Protection Agency
712 Swift Bivd., Suite 5

Richland, Washington 99352

Mr. Mike A. Wilson, Program Manager
Nuclear Waste Program

State of Washington

Degartment of Ecology

P.0. Box 47600

Olympia, Washington 98504-7600

Dear Messrs. Sherwood and Wilson:

NOTICE OF CHANGE TO THE WASTE VOLUME ESTIMATES IN THE N AREA WASTE EXPEDITED
RESPONSE ACTION MEMORANDUM

Attached is the draft ?ub11c information notice and the draft administrative
record information table regarding the changes to the waste volume estimates
and associated cost information in the N Area Waste Expedited Response Action
Memorandum. This information is being provided for your review and
concurrence.

Although the Comprehensive Environmental Response, Compensation, and Liability
Act of 1980 (CERCLA) does not require public notice of the revisions to
quantity estimates in the Action Memorandum, the U.S. Department of Energy,
Richland Operations Office has concurred with the State of Washington ,
Department of Ecology staff that such notice may be appropriate in this case
and is not inconsistent with the National Contingency Plan.

The changes consist of revising the waste volume estimates identified in the
Action Memorandum. The waste voiumes identified in the Action Memorandum were
based on the estimated volumes presented in the Engineering Evaluation/Cost
Analysis for the N Area Waste. Volume estimates in the Action Memorandum will
be exceeded primarily due to updated waste estimates., waste packaging
requirements (void space), and resequencing of work. Please note that
although the waste voiume estimate has been increased, waste sources and
constituents remain consistent with the Action Memorandum. The wastes
identified in the attached table will be disposed to the Environmental
Restoration Disposal Facility, as specified in the Action Memorandum.
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The revised 100-N Area waste amounts are consistent with the 100N Area . kit
Deactivation Project FY97 Work Plan and the 100-N Basin FY97 Work Plan, with
the exception of 7,000 cubic feet of the N Basin low Tevel waste, resuiting
from the removal of N Basin cubicle canistér guides ("spiders”), which has
recently been determined to be required because of their impact on the
efficiency of the sediment relocation equipment as well as, as low as
reasonably achievable concerns during N Basin water removal. 100N Area
Deactivation wastes to be disposed as authorized in the Action Memorandum will
include, but not be 1imited to, the volumes identified in the attached table.

IT you have any questions regarding these changes, please contact
Mr. Glenn Richardason at (509) 373-9629.

Sincerely, .

John D. WagonSr

Manager
Attachments

cc w/attach:
M. E. Greenidge, BHI
L e
. E. Logan,
P. R. séats.“lzcology o6

Concurrence:

Y

Douglas R. Sherwood, EPA

Ml (O LL

Mike A. Wilson, Ecology
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HANFORD

CLEANUP

For your information ...

Change to Volume Estimates in the 100-N Area
Waste Expedited Response Action Memorandum

The U.S. Department of Energy, Richland Operations Office, is informing the public
of a change to the waste volume estimate in the 100-N Area Waste Expedited Response
Action Memorandum. The waste volumes identified in the Action Memorandum
were based on the estimated volumes in the Engineering Evaluation/Cost Analysis
(EE/CA) for the N Area Waste. The preliminary estimated volume of waste in the
EE/CA was approximately 630 cubic meters. Current estimates of waste volumes
based on work performed to date indicate that the actual volume will be in the range
of 2100 cubic meters. The estimate has been increased by incorporation of volume
estimates for certain wastes, described in the EE/CA, for which volume estimates
were not previously developed. Additionally, there have been waste volume estimate
refinements as well as the inclusion of other wastes from an activity which was
originally scheduled to be completed prior to the publication of the EE/CA, but which
was delayed due to operational issues. A subsequent evaluation determined that the
waste met the Environmental Restoration Dlsposal Facility (ERDF) waste acceptance
criteria making the ERDF a v1able dlsposal optlon

on CAI.I.. TOI.I. FREE:
Hanford Cleanup Line
1-800-321 -2008
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RICHLAND

U.S. Depariment of Energy Reading Room
Washington State University, Tri-Cities

100 Sprout Road, Room 130 Wast
(509)376-8583

ATTN: Terri Traub

Tri-Party Agreement
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The 100 N Area Waste Action Memorandum authorized the disposal of wastes generated by deactivation activities in the
100 N Area in ERDF. Volume estimates in the Action Memrorandum will be exceeded for the reasons specified below.
100N Area Deactivation wastes to be disposed as authorized in the Action Memorandum will include, but not be limited to,
the following volumes.
Action Revised
Disposal Item Memorandum Waste Reason for Change Estimated
‘Waste Volume Volume Cost of
Estimate Estimate* Transportation
(cu. ft.) (cu. ft.) and Disposal
at ERDF**
®
N Deactivation Project
Low level waste (LLW) 8,100 33,370 | Revised waste volumes based on current 73,700
estimates.
Mixed waste 350 350 - 800
EDB waste 4,100 7,770 | More water volume captured in slurry matrix 17,200
configuration than originally anticipated.
IDW 1,650 1,650 3,700
Subtotal N 14,200 43,140 $95,400
Deactivation
N Basin Cleanout Project
High exposure rate hardware 0 2,900 | Not included in EE/CC waste volume estimate 6,400
monoliths - Work scope originally scheduled prior to
issuance of EE/CA. A schedule delay
prompted an evalnation which indicated that
the waste met the ERDF WAC makipg ERDF
a viable disposal opticn.
N Basin low level waste 8,500 22,000 | Accounted for disposal of cleanup equipment, 48,600
volume uncertainty, and resenguencing of
work.
N Basin sediment o 350 | Adjusted for grout volume, sand filter disposal, 800
and previous volume uncertainty.
Lift station low level waste 0 4,800 | Although waste source was encompassed 10,600
within the EE/CA wasts description, the
vohune was not estimated. .
Lift station sediment 0 360 | Although waste source was encompassed 800
within the EB/CA waste description, the
volume was not estimated,
Subtotal N Basin 8,500 30,410 $67,200
Overall Total (cu. ft.): 22,700 73,550
Overall Total (cu. m): 643 2,083 | Overall Cost ($) $162,600

* Packaged volume

** Key cost assumption from EE/CA: disposal of low-level radioactive waste and dangerous waste at ERDF at $78/m®. Includes all direct and indirect
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costs and cost of transportation from 100-N Arez to the ERDF, ’9—4—3"6—8‘3‘” e
%1) EDB waste volume not specified in Action Memorandum; waste volume taken from EE/CA, 116 m® (1650 ft%) F- 335,
(2) 1DW waste amount incorrectly specified as only 5 o' in the Action Memorandum; the EE/CA specified the IDW waste volume as 47 m® which was vz
the amount used in the EE/CA cost assumptions.

(3) The Action Memorandum specifically indicated the N Fuel Storage Basin sediment volume to be 2 n® (70 R), however, in the EE/CA, this waste

amount was included in the 240 m® (8,500 ft*) of N Basin LLW.
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